
USOR RI/FS Projected Schedule
July 2017

Dates Projected Activity Anticipated Oversight

July 5 Historic Pit delineation (SB-100 through SB103), additional On-Property soil 
borings, potentially begin off-property soil EA (Mark Kelly) Anticipated On-site

July 6 Historic Pit delineation (SB-104 through SB-106). additional On-Property 
soil borings (SB-69, SB-70, SB-29, SB-107, SB-108) EA (Mark Kelly) Anticipated On-site

July 7 Potentially begin off-property sampling (SB-75 through SB-78, SB-63, SB-
64) EA not anticipated on-site

July 10 Vault Delineation, Begin MW installation (MW-1, MW-2, MW-3) EA (Mark Kelly) Anticipated On-site
July 11 MW Installation (MW-11, MW-12, MW-7) EA (Mark Kelly) Anticipated On-site
July 12 MW Installation (MW-13, MW-14, MW-6), MW Development EA (Mark Kelly) Anticipated On-site

July 13 MW Installation (MW-8, MW-9, MW-10), MW Development, MW Sampling 
(MW-1, MW-2, MW-3, MW-11, MW-12, MW-7) EA (Mark Kelly) Anticipated On-site

Jul 14 MW Installation (MW-4, MW-5), MW Sampling (Remaining wells) EA (Mark Kelly) Anticipated On-site

July 17 SB-23, Off-property soil (SB-92, SB-62, SB-68, SB-61, SB-93, SB-95, SB-
94, SB-59) EA (Mark Kelly) Anticipated On-site

July 18 Off-property soil (SB-60, SB-79, SB-80, SB-81, SB-82, SB-109, SB-110, SB-
56, SB-55) EA (Mark Kelly) Anticipated On-site

July 19 Off-property soil (SB-55, SB-54, SB-96, SB-97, SB-50, SB-51, SB-52, SB-
98, SB-71) EA not anticipated on-site

July 20 Off-property soil (SB-99, SB-72, SB-73, SB-74, SB-47, SB-48, SB-49, SB-
53) EA not anticipated on-site

July 21 Finish off-property soil as needed EA not anticipated on-site
July 24-26 Finish any remaining work EA not anticipated on-site
Notes: Projection subject to modification based on work progress, weather and accessibility
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